BHRUHAT BANGALORE MAHANAGARA PALIKE

EXTENTION OF TIME PROPOSAL

1	Name Of Work	Improvements of roads and drains in Amruthahalli S.C.Colony in 1st and 3rd Cross road in Ward no 07, Byatarayanapura
2	Amount of Work Portion	
3	Estimate cost	30.00 Lakhs
4	Name Of Contractor	Sri. A.Manjunath
5	Agreement No.	279/2015-16
6	No. and date Under which the work order has been issued	EE/BTP/WO/279/16-17 Date: 03.03.2016
7	Time limit originally fixed for completion	60 Days
8	Date of application by the contractor for granting extension of time	—
9	Date of receipt of application in the sub-division office	—
10	Extension granted if any	—
	1. Form	—
	2. Form	—
11	Work Carried out by the contractor during the original period stipulated in contract	—
12	Work carried out during the first period of extension	—
13	Work carried out during 2nd extension	
14	Time now applied for	453 days
15	Date of recommending time limit applied for	—u—
16	Wheather the original application of contractor is enclosed	—
17	Balance work remaining to be done	—

18	Probable time required for completion of remaining work	—
19	Cost of work charged establishment charge on the work after the expiry of original period	—
20	Wheather the notice as per clause has been issued	—
21	Remarks of the AEE and the daily rate of penalty proposed	Due to site condition works starts lately. Impose penalty as per Tender rules.
22	Remarks of the EE with the daily rate of penalty proposed	—

Assistant Engineer

Asst. Executive Engineer
Kodigehalli Sub Division

Executive Engineer
Byatarayanapura Division,

Chief Engineer
Yelahanka Zone